
Page 1 of 5 

 

COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

4/23/2013 

 
(3) CONTACT/PHONE 

Jill Ogren, Utilities Division Project Manager 

(805) 781-5263 
 
(4) SUBJECT 

Consideration of a status update of the Zone 1/1A Arroyo Grande Creek Channel Projects – Water 
Management Plan (WMP) Alternative 3a (Project #300477) and WMP Modified 3c (Project #300478).  
District 4. 
 
(5) RECOMMENDED ACTION 

It is our recommendation that your Honorable Board receive this status update on the Arroyo Grande 
Creek Channel Waterway Management Program Alternative 3a and Modified 3c projects. 
 
(6) FUNDING 
SOURCE(S) 

N/A 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

N/A 

 
(8) ANNUAL FINANCIAL 
IMPACT 

N/A 

 
(9) BUDGETED?  

N/A 

 
(10) AGENDA PLACEMENT 

{  }  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {X} Board Business (Time Est. 30 min) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {X}   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 

 
N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5th's Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: _5/22/12 #15; 11/13/12 #5 

 (17) ADMINISTRATIVE OFFICE REVIEW 

Nikki J. Schmidt 

 
 (18) SUPERVISOR DISTRICT(S) 

District 4 -    

  
Reference:  13APR23-BB-1
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    County of San Luis Obispo 
 
 

 

 

TO: Board of Supervisors 

FROM: 

 

VIA: 

Public Works    

Jill Ogren, Utilities Division Project Manager 

Dean Benedix, Utilities Division Manager 

DATE: 4/23/2013 

SUBJECT: Consideration of a status update of the Zone 1/1A Arroyo Grande Creek Channel 
Projects – Water Management Plan (WMP) Alternative 3a (Project #300477) and WMP 
Modified 3c (Project #300478).  District 4. 

   
 
RECOMMENDATION 

 
It is our recommendation that your Honorable Board receive this status update on the Arroyo Grande 

Creek Channel Waterway Management Program Alternative 3a and Modified 3c projects. 
 
DISCUSSION 

 
On May 22, 2012, your Board heard a status update on the above projects and approved a budget 

adjustment of $706,000 to provide funding for start-up efforts on the Arroyo Grande Creek Waterway 
Management Program (WMP) Alternative 3a (Alt 3a) and Modified 3c (Mod 3c) projects.  This work 
included approval of a design contract for Waterways Consulting, Inc. and authorized the Public 

Works Director to sign and submit applications for federal funding.  The purpose of today’s discussion 
is to update your Board on the progress and status of the projects and funding. 

 
Project Status and Development 

 

The WMP and associated Final EIR were developed and adopted by your Board in 2010.  As 
previously reported, it is a comprehensive set of actions designed to restore the capacity of the 

leveed lower three miles of Arroyo Grande Creek Channel and the Los Berros Creek Diversion 
Channel to ultimately provide flood protection up to a 20-year storm event.  It will also simultaneously 
enhance water quality and sensitive species habitat within the managed channel.  We are currently 

underway with implementing projects identified in the WMP which will increase flood protection to 
provide 10 year flood protection for the entire channel and 20 year flood protection, or greater, for 

some areas. 
 
The Alt 3a and Mod 3c projects, as they are known, are now at the 50% design stage.  Alt 3a 

implements the following key elements:  vegetation and sediment management and a levee raise, 
which are consistent with the previous Board update.  However, the Mod 3c scope of work has been 
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refined since the May 2012 update to your Board.  The project now incorporates flood control walls, 
levee top stabilization and outside slope reinforcement that will result in 20-year plus flood protection 

for the areas on the north side of the levee and protect the south levee from catastrophic failure 
during overtopping events.  Attachment “A” illustrates the components of both projects. 

 
As part of the Mod 3c project refinement, an EIR Addendum was prepared and approved on March 
13, 2013, by the Environmental Coordinator.  The Addendum documents that the potential 

environmental impacts of the modified project description are consistent with the prior analysis that 
was included in the Final EIR which was certified on November 2, 2010. 

 
Next Steps 

 

With recent completion of the 50% Design plans and EIR Addendum, efforts are now being directed 
towards obtaining a National Environmental Policy Act (NEPA) document.  This is necessary to obtain 

resource agency permits and federal funding for the projects.  Preparation of the NEPA document 
and submittal of resource agency permit applications are being done concurrently (Attachment “B” – 
Permit Summary).  We anticipate construction will begin in June 2015 with completion in October 

2016.  To maintain this project schedule, the critical path is obtaining all permits by October 2014 and 
securing any needed temporary construction easements by spring 2015. 

 
State and Federal Financing 

 

A summary of the anticipated project revenue is shown below: 
 

Funding Summary Table 

Project 
Prop 1E 

Grant 
Prop 84 
Grant 

HMGP 
Grant 

USDA 
Loan 

Project 
Cost 

Alternate 3a $2,800,000  $2,100,000 $1,900,000 $6,800,000 

Modified 3c  $2,200,000   $2,200,000 

Total Project Cost: $9,000,000 

 

 Proposition 1E Grant 
 

The California Department of Water Resources (DWR) recently allocated grant funds to the District.  
Approximately $2.8 million was awarded through the Proposition 1E Stormwater Flood Management 
Program (Prop 1E grant) for implementation of the Alt 3a project in order to provide 10 year flood 

protection.  Public Works is working with DWR to finalize the agreement necessary to receive the 
Prop 1E funding from DWR. 

 
 Proposition 84 Grant 
 

Another $2.2 million was allocated through the Proposition 84 Integrated Regional Water 
Management Plan Implementation Program (Prop 84 grant) for implementation of Mod 3c to provide 

20 year flood protection to residential areas north of the channel.  Your Board, on March 26, 2013, 
authorized the Public Works Director to execute sub-agreements necessary to receive the Prop 84 
funding. 
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 Hazard Mitigation Grant Program (HMGP) 
 

At the last Board update, you authorized an application for Federal grant funding. Staff has been 
successful in securing a grant allocation through FEMA’s Hazard Mitigation Grant Program (HMGP).  

The District has been informed that the request for $2.1 million has been tentatively approved, 
pending completion of the NEPA document.  These funds will be used as the local match required by 
the DWR grants. 

 
 USDA Loan 

 
Any other costs not met by these three grants (Prop 1E, Prop 84, HMGP) will be met through a 40 
year low-interest loan from the United States Department of Agriculture (USDA) Community Facilities 

Loan Program (~$1.9 million) to be repaid by existing benefit assessments approved by property 
owners in 2006.  Pre-application materials for the proposed loan were accepted by the USDA and 

staff has submitted a full application. 
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
District staff provides frequent updates to the Zone 1/1A Advisory Committee on these projects. 

 
The projects will require permits from Army Corps of Engineers, National Marine Fisheries Service, 
U.S. Fish & Wildlife Service, Regional Water Quality Control Board, California Coastal Commission 

and California Department of Fish and Wildlife.  Additionally, communication with stakeholders, local 
utility providers, Caltrans and Union Pacific Railroad will be necessary to coordinate activities during 

construction. 
 
FINANCIAL CONSIDERATIONS 

 
Although $9.0 million in outside funding has been allocated, interim funding is necessary to cover 

anticipated costs before grant and loan agreements are finalized.  As a part of the FY 2013-14 budget 
processes, interim funding from Flood Control General Reserves will be requested in the amount of 
approximately $1.1 million to cover project expenditures (listed below) until NEPA is complete, 

construction can commence, and grant reimbursement billings can occur. 
 

 Project Management 

 Grants and Loan Agreements 

 Easements 

 NEPA Document 

 Construction Contracting 

 Environmental Permitting 
 

Some of the interim Flood Control General funding may be needed to cover ineligible grant costs.  
This would be repaid to Flood Control General over time from Flood Control Zone 1/1A revenues.  

How quickly it would be repaid is dependent upon the amount needed to cover ineligible costs, which 
at this point in time appears to be minimal. 
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RESULTS 

 

Today’s discussion is intended to provide your Board with an update on the Arroyo Grande Creek 
Channel Waterway Management Program Alternative 3a and Modified 3c projects, additional work 

efforts that are needed to implement projects, and to inform your Board of the recent award of an 
additional $2.1M in grant funds.  Continued efforts and support funding will reduce the financial 
burden (debt service) for the Zone 1/1A residents to implement these necessary flood control projects 

contributing to the County’s goals of providing a safe, healthy, livable and well governed community. 
 
File:   CF 340.69.01 
 
Reference: 13APR23-BB-1 

 
L:\UTILITY\APR13\BOS\FCZ1 WMP Update 042313 brd ltr.doc.JO:lc 

 

 
ATTACHMENTS 
 

1. Vicinity Map 
2. Attachment A - Aerial of Project 
3. Attachment B - Environmental Permit Summary 
 


	COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
	AGENDA ITEM TRANSMITTAL

